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" R. J. Schassburger

Acting Director
Environmental Restoration Division
DOE, RFO

Atin: Norma Castaneda
OU 6 STATUS REPORT - MBA-031-93

The primary field operations for Operable Unit (OU) 6 were successfully completed on
February 15, 1993, as specified in the Scope-Milestones, Section 4.7 of the QU 6 Work
Package.

The seasonal and quarterly sampling remain to be completed. This includes ground water
sampling, stream sampling in the spring, and a few fish samples from two remaining ponds
for the environmental evaluation. The Environmental Evaluation field sampling is not
scheduled to be completed until June 30, 1993. :

Additionally, it was verbally agreed that although the radiation surveys with the FIDLER
could have been completed well in advance of the February 15 milestone; HPGe surveys will
be substituted in April. The HPGe will provide isotope specific data not possible with the
FIDLER. The HPGe instrumentation is the preferred surveying technique. The substitution
of the HPGe survey does not impact the schedule.

The IAG Milestone for the draft submittal of the RFI/RI Report is August 4, 1993. This
milestone will not be met because of a late start for QU 6 field work and reduced funding for
FY 93. The late start for field work was due to late approval of the Work Plan by the
Environmental Protection Agency (EPA), a perceived Organizational Conflict of Interest
issue, procurement processing time and Health and Safety Plan preparation. These items
were not in the Interagency Agreement (IAG) schedule. Insufficient funding further delayed
the start of activities needed for the RFI/RI report.
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If you have any questions or concerns, please call Pete Laurin of my staff at extension
§702.

M. B. Arndt

Director

ERM/Remediation Project Management
EG&G Rocky Flats, Inc.
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